

## Agenda Item 4 – I&I Study Update

# **Weston & Sampson I&I Study Statistics as of June 22, 2020**

Official start of flow metering program: April 30, 2020

Anticipated end of flow metering program: July 23, 2020

Flow meters installed:36

Rain Gauges Installed:2

Groundwater Gauges Installed:20

Manholes Inspected:367

GIS data input and georeferencing:

<u>Feature</u>	<u>Total</u>	<u>Updated</u>	<u>% Complete</u>
Gravity Sewer (linear feet)	655,779	574,651	87%
Manholes (#)	3,023	2,687	78%
GPS MH Locations	300	130	43%