

Agenda Item 5 – I&I Study Update

Weston & Sampson I&I Study Statistics as of July 23, 2020

Flow metering program comes to an end next week with the meter removals. Data analysis will now begin, and help to form the basis of the study findings and recommendations.

Follow up smoke and dye testing may follow the completion of the I&I study. DEEP will not certify eligibility for funding of this next phase until the I&I study is complete.

Manholes Inspected:367. Links to the manhole condition reports with photos will be made to the Town's GIS for easy access.

GIS data input and georeferencing:

<u>Feature</u>	<u>Total</u>	<u>Updated</u>	<u>% Complete</u>
Gravity Sewer (linear feet)	655,779	634,484	97%
Manholes (#)	3,023	2,952	97%
GPS MH Locations	300	130	43%